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Minutes of Meeting 

SATS TECHNICAL COMMITTEE 

March 2, 2023 

 

ATTENDANCE 

Technical Committee (Voting Members): 

 Nate Bottom, Chair* City of Springfield 

 Brian Davis, Vice Chair Sangamon County 

 Jeff Myers** Illinois Dept. of Transportation (IDOT): Region 4, District 6 

 Michelle Alexander Sangamon Mass Transit District 

 Molly Berns Springfield-Sangamon County Regional Planning Commission 

 Patrick McCarthy Village of Chatham 

* 

** 

 

Represented by David Whitworth 

Represented by Wes Clark 

Technical Advisors (Non-Voting Members): 

 James Kyte Federal Highway Administration: Illinois Division Office 

 Brian Wright IDOT: District 6, Local Roads & Streets 

 Brandon Geber IDOT: Office of Planning & Programming 

 Stephen Laffey Illinois Commerce Commission 

 Roger Blickensderfer Springfield Airport Authority 

  IDOT: Office of Intermodal Project Implementation 

Others Present: 

SSCRPC Staff Members of the Public 

Shannan Karrick 

Jason Sass 

Bob Innis (IDOT OP&P) 

Erin Appenzeller (SMTD) 

Kristin Timmons (CMT) 

 

I. CALL TO ORDER 

Acting Chair Brian Davis called the meeting of the SATS Technical Committee to order at 8:30 AM. 
 

II. APPROVAL OF MEETING MINUTES 

Brian Davis asked if there were any additions or corrections to the minutes of the February 2, 

2023, Technical Committee meeting. Molly Berns made a motion to approve the minutes as 

submitted. Michelle Alexander seconded the motion. The vote to approve was unanimous. 
 

III. 2045 LONG RANGE TRANSPORTATION PLAN (LRTP) 

 No update.  

IV. FY 2023 – 2026 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 

A. ST-U Projects Update 

1. Koke Mill Road: Old Jacksonville Road to Washington Street (TIP # 02-2020-06)  

 David Whitworth reported that  
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2. Iron Bridge Road Overpass and Woodside Road Underpass (TIP # 03-2009-05) 

 Brian Davis stated that the project is still scheduled for June letting with final 

plans due next week.  Union Pacific has had the maintenance agreement for three 

months and has yet to execute it. 
 

V. TECHNICAL ADVISOR UPDATES 

A. Illinois Department of Transportation (IDOT): Office of Planning & Programming (OPP) 

 Brandon Geber introduced Bob Innis to the committee as the new metropolitan planning 

manager. He has been with IDOT for several years and also has experience with transit. 
  

 Mr. Geber announced the SPR Call for Projects.  You may apply through the website and 

applications are due at the end of March. 
 

B. Federal Highway Administration (FHWA): IL Division Office 

 No report. 
 

C. IDOT District 6: Local Roads and Streets (LRS) 

 No report. 
 

D. Illinois Commerce Commission (ICC) 

 No report. 
  

E. Springfield Airport Authority (SAA) 

 Runway 18/36 Phase III will be resuming this spring.  This will be the final phase of the 

removal of the oldest and shortest runway at the airport.  The SAA is in the process of 

applying for funding through FFA for several other projects. 
 

VI. AGENCY UPDATES 

A. Springfield-Sangamon Regional Planning Commission (SSCRPC) 

Shannan Karrick informed the committee that the staff had completed the necessary 

verifications and submitted the required documents necessary for IDOT to prepare the FY 

2024 planning agreement.  Ms. Karrick thanked Molly Berns and Lindsay Kovski for their 

efforts in getting us off on the right foot at the beginning of the state fiscal year.   

 

Shannan reported that the Multi-Use Trails Jurisdictions Committee has reconvened.  

Agenda items included trail jurisdictions and signage.  The committee would continue to 

meet quarterly.  Those present included: Brian Davis (Sangamon County), T.J. Heavysides 

(Springfield), Jason Graham (Springfield Park District), and Jason Sass and Shannan Karrick 

(SSCRPC). 
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B. Sangamon Mass Transit District (SMTD) 

Michelle Alexander reported the following: 
 

SMTD is getting quotes for eight additional buses made possible through awards of both 

state and federal funding. 
 

  Multi-modal FFE for New Transfer Center (TIP # 06-2022-10): 

Bids were received for the digital display and furniture, fixtures, and equipment. The 

digital display project is currently pending state concurrence.  SMTD is currently working 

with the top scorer of the FFE project and will seek state concurrence. 
 

  Land Acquisition (TIP # 06-2022-11):   

  The NEPA process is underway for two land acquisitions. 
 

  Road Supervisor Vans (TIP # 06-2023-13) and  

  Administration Vehicle (TIP # 06-2021-06): 

SMTD plans to purchase road supervisor vans and an administrative vehicle this 

summer. 
 

  Ticket Vending Machines (TIP # 06-2024-06): 

  The vending machines have been ordered.  
 

  SMTD was awarded 6.9 million dollars for a secondary transit hub through round III of  

  REBUILD Illinois grants.  
 

C. City of Springfield 

 David Whitworth reported the following: 

Usable Segment III – Madison Street and Jefferson Street Underpasses (TIP # 02-2023-
06): 
Street closures are still on course for closure on April 5th.  A portion of Washington Street 
will be closed this summer. Construction of the Norfolk Southern tracks is scheduled to 
begin soon. 

Usable Segment IV - North Grand Avenue Overpass (TIP # 02/2024/05); 
Usable Segment V – Cook Street and South Grand Avenue Underpasses (TIP # 02-2021-
06):  
Norfolk Southern track work continues. 
 

 Annual Sidewalk Maintenance Program (TIP # 02-2023-01): 

 Annual Street & Road Maintenance Program (TIP # 02-2023-02);  

 Annual Street & Road Maintenance Program (TIP # 02-2023-03): 

 Concrete patching has been rolled out.  The bituminous overlay is on its way to City 

Council for passage.  Oil and chip conversion and sidewalks programs bids open today. 

Seal coat, slurry, crack filling mastic, and seal coat contracts are being prepared to go out 

this month. 
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Churchill Bridge Road (TIP # 02-2023-05): 

 Construction is anticipated to begin in the spring.  
 

Hilltop Road Multi-use Trail – Phase II (TIP # 02-2022-07): 

 The project is 99% complete. Final seeding and a few culverts are left to be completed. 
 

 Downtown Signal Modernization – Phase I (TIP # 02-2022-06):  

Egizi Electric was awarded the project and should be starting work any time. 
  

 Stanford Avenue (TIP # 02-2010-09):  

Utility relocation work continues. A pre-construction meeting was held on February 22.  

The project is scheduled to start in late April or early May. 
 

Eighth Street Bridge (TIP # 02-2017-05): 

The project is scheduled for a March letting. 
 

Bruns Lane (local) 

 The overlay and road diet bids open on March 16. 
 

Traffic Signals at Koke Mill and Green Briar (local) 

Bids for the signals were opened last week and an award recommendation will be going 

to the city council later this month and then to IDOT for state concurrence. 

 

Traffic Signals at 11th and Ash (TIP # 02-2016-05) and  

11th and Lawrence (TIP # 02-2016-06): 

Right-of-way work is currently underway.   

 

Hedley Road Upgrade: Koke Mill to West White Oaks Drive (TIP # 02-2021-05): 

An extension of HSIP funds will be sought. 

D. Sangamon County 

 Brian Davis reported the following: 

Sangamon Valley Trail South Extension (TIP # 03-2020-10): 

A public meeting was held two weeks ago.  Feedback was received from property owners 

and trail users. 

 Springfield-Sangamon County Transportation Center: 

The east side (SMTD) portion of the project remains ongoing.  A new estimated 

completion date of August has been set, dependent upon the resolution to supply chain 

issues involving electrical components.  Ninety-five percent plans for the west side 

(parking garage, public square, and Amtrak station) will be completed by end of the week. 

They will be reviewed by the construction management team for constructability.  Final 

plans should be ready for bid by the end of May. 
 

Seventh Street, Riverton Mill and Overlay: 

The project will be going to the district office next week. 
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E. Illinois Department of Transportation (IDOT): Region 4, District 6 
  

 I-72 over Wabash Avenue & Norfolk Southern RR 1.2 miles east of Wabash Ave. 

Interchange Bridgework (TIP # 04-2019-01): 

A few daytime lane closures are necessary to complete the project in the first few weeks 

of March. 
 

I-55 BUS, IL 29, Peoria Rd Sidewalks, Lighting, Sidewalk Ramp/Pedestrian Improvements 

(TIP # 04-2023-09): 

A lane closure on Peoria Road from Sangamon Road to Dirksen will begin on March 20. 
 

East Main Street/Walnut Street, State Street, and Cardinal Hill Road Traffic Signal 

Replacements (TIP # 04-2021-09): 

The remaining signal heads should be installed within the next week to complete the 

project. 

 

29 Various Interstate Structures in Sangamon County (Inside Springfield MPO) Bridge 

Deck Sealing (TIP # 04-2023-06),  

 12 Various Non-Interstate Structures in Sangamon County (Inside Springfield MPO) 

Bridge Deck Sealing (TIP # 04-2023-07),  

IL 54: 0.2 miles south of Gatlin Drive to I-55; Sangamon Avenue: IC RR 0.3 miles west of 

I-55 to 0.1 miles east of Colt Road (TIP # 04-2023-03), 

IL 29 (Dirksen Parkway): Ridge Avenue to Linden Avenue in Springfield Crack and Joint 

Sealing (TIP # 04-2023-05): 

Projects scheduled for March 10, 2023, letting. 
 

F. Village of Chatham 

 No report. 

VII. PUBLIC COMMENTS 

 None. 
 

VIII. UNFINISHED BUSINESS 

 None. 
 

IX. NEW BUSINESS 

A. Proposed Amended FY 2023 and Initial FY 2024 Budgets (presentation attached) 

Shannan Karrick presented proposed changes to the FY 2023 budget.  She reported that 

changes would not result in an increase in local match contributions and that the new 

equipment and SATS’ portion of SSCRPC operating costs largely came from the overage in 

the indirect costs. 
 

Ms. Karrick then presented the proposed FY 2024 budget.  Brian Davis inquired if IDOT 

would again provide state match assistance.  Shannan stated that it has been requested 

and thanked him for noting that.  Michelle Alexander asked if planning funds included 

Section 5305 funds.  Ms. Karrick noted that planning funds were comprised of both FHWA 

PL and FTA  Section 5305 funds. 
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Brian Davis asked for a motion to recommend the adoption of the amended FY 2023 

budget.  Michelle Alexander made the motion.  David Whitworth seconded the motion. 

The motion passed unanimously. 
 

Brian Davis asked for a motion to recommend the adoption of the FY 2024 budget.  Molly 

Berns made the motion.  Michelle Alexander seconded the motion.  The motion passed 

unanimously. 
 

B. Next Meeting Date: April 6, 2023 
 

X. ADJOURNMENT 

There being no further business, Acting Chair Brian Davis asked for a motion to adjourn the 

meeting.   
 

Wes Clark made a motion to adjourn. Molly Berns seconded the motion. The motion to adjourn 

passed unanimously. 
 

 The regular meeting was adjourned at 8:58 AM.   

 

        

        Respectfully Submitted, 

  

        Shannan Karrick,  

         Recording Secretary 


